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In the Matter of )

)
Local Exchange Carriers' )
Rates, Terms, and Conditions )
for Expanded Interconnection )
Through Physical Collocation )
for Special Access and Switched Transport )

--------------)

CC Docket No. 93-162

PACIFIC BELL's EMERGENCY PETITION FOR WAIVER FOB EXTENSION OF TIME

Pacific Bell hereby petitions for a temporary waiver seeking a 45 day

extension of time, until September 11, 1997, to meet the filing requirements of the

Second Report and Order ("Order") in the above-captloned proceeding. Currently, the

following Pacific Bell filings are required by ,Iuly 28, 1997 (45 days from the June 13,

1997 release of the Order?: 1) tariff revisions reflecting the Commission's findings on

terms and cOnditions, 2) tariff revisions establishing new rates, with full explanations of

compliance with the Order and new tariff review plan ("TRplI
) charts, and 3) a refund

plan.] In this petition, we show good cause for a waiver based on the existence of

circumstances that show that an extension of time for PacIfic Bell would be in the public

interest.2

, Order at paras. 389-396 and 435-7.
2 See WAIT Radio v. FCC, 418 F.2d 1153, 1157 (D.C. Cir. 1969).



An extension of time will not harm collocators. Under the Order, Pacific

Bell is required to provide refunds, with simple interest, to customers subscribing to

physical collocation between December 15, 1994 and the day before Pacific Bell's new

physical collocation rates take effect.3 Therefore, delaying the filing and sUbsequent

effective date of the new tarifr8 will increase Pacific Bell's refund obligation and not

harm collocators.

An extension of time is essential because much of the historical data

needed for compliance with the Orderwas inadvertently deleted from computer files

and has not been otherwise centrally available. As di8cussed below and in Exhibit A,

we need an extension of time because of the need to continue g8thering and

re-creating data and because of the need to then use that dats to go through the many

steps required to implement the Order. We are continuing in good faith to work on

re-creating data and calculating revisions to existing data in order to have information

on as many central offices as reasonably possible for filing on July 28, 1997.

Even if the necessary data had been centrally available within Pacific Bell,

meeting the requirements of the Order would represent a very substantial burden for

Pacific Bell. Pacific Bell faces the full panoply of requirements in the 181 page On:Jer

because Pacific Bell continued offering physical collocation after the D.C. Circuit

vacated the requirement to do so. Moreover, physical collocation has been unusually

popular in Pacific Bell's California territory, Pacific Bell has tariffed physical collocation

in 126 central offices, has received 247 orders for physical collocation, and has

3 On:Jer at para. 392.
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prepared apace for 230 collocation orders, with as many as 13 physical collocation

spaces in one central office.~ As a result of this heavy collocation activity, determining

the exteneive tariff changes and calculating the refunds, going back neany three years,

needed to comply with the Order ie a very substantial undertaking for Pacific Bell.

This undertaking is made more difficult because many of the managers

who must work on Implementing the terms and conditions of the Order are also working

on the Implementation of other recently released orders in Commission proceedings,

including Universal Service and Access Refonn. This is particulany problematic

because most of these managers are new to the Expanded Interconneotion

Proceedings. During the four years of this tariff Investigation, the managers Who have

experience and knowledge concerning the creation of the physical collocation tariffs

have either left Pacific Bell or moved to other positions within the Company. In the

course of this personnel movement, the centrally-located raw data used for the

calculation of physical collocation costs and rates for engineering and real estate

requirements in 47 of Pacific Bell's central offices was lost. Field personnel at the

central offices have been searching for, gathering, and re-creating engineering data,

and real estate managers have been searching records in order to recreate real eatate

data.

The substantial time needed to gather and re-create data and to then U8e

the data to make the required adjustments to comply with the Order are set forth In

•The substantial majority of these orders include physical collocation under Pacific
Bell's Federal tariffs.
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Exhibit A hereto. Pacific Bell must have additional time in order to make the tariff

revisions and calculate the refunds required by the Order.

In summary. even under normal circumstances timely compliance with the

Orr:lerwould have been extremely difficult. The abnormal circumstances that Pacific

Bell faces prevent timely compliance. An extension of time will not harm colloeators

because they will receive the appropriate refunds. Under these circumstances, a 45

day extension of time Is necessary and reasonable.

For all of the above reasons, good cause exists for a temporary waiver of

the filing requirements of the Order. Accordingly, Pacific Bell respectfully requests that

the Commissfon grant this petition for waiver to allow Pacific Bell until September 11,

1997 to meet the requirements of the Order.

Respectfully submitted,

PACIFIC BELL

140 ew Montgomery Street, Room 1529
San Francisco, California 9410S
(415) 542..7661

Its Attorney

Date: July 17, 1997

0166824.01
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SEQUENTIAL stePS OF WORK
ReQUIRING "-DAy EXTENSION OF TIME BEYOND JULY 28. 1997

1. Retrleye And Re.C,..,. Raw Data (estimated 2 week extension of time
needed to complete)

Real estate managers are continuing to search databases in order to retrieve lost data

needed to calculate the non-recurring and recurring costs. The data needed is 1)

current land value, 2) book land value, 3) book building value, and 4) gross square

footage. In those cases where the data cannot be found in the databases, the real

estate managers must obtain the square footage data from engineers' plans, obtain the

historical book land value from accounting reports, and obtain current land values from

brokers.

2. ~.lId.te Data (estimated 2 additional weeks to complete)

The re-dlscovered and re-created data from step 1 must be put into our tariff COlt model

in order to cross-cheek the data against our tariffed rates. Where necessary, data will

need to be corrected.

3. D.y.lop TRp. For Additional OffICII (estimated 1 1/2 additional weeks to
complete)

Using the validated retrieved and re-created raw data from step 2, TRPe will have to be

developed for the central offices. This process includes the need to generate costs for

the FCC's original 14 physical collocation functions per central office (see Order, ,para.

167) .



4. DIY.IQP DIIIlJpwanc". ttlw.8atn. and Rtfundl (estimated 1 additional
week to complete)

Using the TRP data from step 3, we will need to identify disallowances by function

(construction, security fnatallatlon, DC Power, and floor space), calculate new tariff

rates by rate element and office, and calculate refunds by collocator. As part of this

process, we will need to develop and use a rate adjustment model.

5. Completion of Fllinge (estimated three additional days to complete)

Regulatory managers will need to finalize the filings, inclUding word processing of tariff

pagel, veriftcation of rates, completion of D&J, and transporting and filing the

documents. Much of these managers' work can be accomplished simultaneously with

the above steps, but a significant amount of their work must wait until the other steps

are completed.
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